

# MEETING NOTES

pg 1/1

Date: Wednesday, March 18, 2026

Time: 2:00 PM - 3:15 PM

Location: Conf Room B / Zoom (hybrid)

Project: Atlas Platform Redesign - Sprint 14 Review

## ATTENDEES

- Sarah Kim (PM) - facilitator
- Dev Patel (Eng Lead)
- Rachel Torres (UX)
- James O'Brien (Backend)
- Lisa Wang (QA) - remote
- Tom Bradley (Stakeholder) - joined late ~2:20

## AGENDA & DISCUSSION

### 1. Sprint 13 Retrospective

- Auth module delivered on time
- Dashboard redesign slipped 3 days  
     => dependency on design assets (Rachel)
- API performance tests passed (97th pctl < 200ms)

why?

### 2. Sprint 14 Planning

- User profile page (8 story pts) -> Dev + James
- Search functionality (13 pts) -> Dev
- ~~- Notification system (5 pts) -> Lisa~~  
    ^^ MOVED to Sprint 15 per Tom's request
- Payment integration research (3 pts) -> James
- UX audit of onboarding flow (5 pts) -> Rachel

### 3. Blockers & Risks

- Staging environment unstable (DevOps ticket #4412)
- 3rd party API rate limits hitting us in testing  
    => James to talk to vendor about enterprise tier
- Design system migration still incomplete

## ACTION ITEMS

| Owner                           | Task                                       | Due   |
|---------------------------------|--------------------------------------------|-------|
| <input type="checkbox"/> Sarah  | Update Jira board w/ sprint 14 stories     | 03/19 |
| <input type="checkbox"/> Dev    | Set up branch + CI for search feature      | 03/20 |
| <input type="checkbox"/> Rachel | Deliver profile page mockups               | 03/21 |
| <input type="checkbox"/> James  | Contact API vendor re: rate limits         | 03/19 |
| <input type="checkbox"/> Lisa   | Write test plan for profile + search       | 03/22 |
| <input type="checkbox"/> Tom    | Approve revised timeline for notifications | 03/25 |

Next meeting: Friday 03/20 @ 10am (standup)